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Subject: United Zinc #1 Site
lola, KS
Latitude: 37.9228

’ Superfund R d
Longitud=: -95.2859 pertund Records

POLREP No.: 14 Site #: A78Q
Reporting Period: 3/23/2007 - 4/20/2007 D.O. #:

Start Date: 8/15/20006 Response Authority: CERCLA

Mob Date: 8/14/2006 Response Type: Time-Critical
Completion Date: NPL Status: Non NPL
CERCLIS ID #: KSNO000705026 Incident Category: Removal Action
RCRIS ID #: Contract #

Site Description
See Pollution Report #1 for Site Description

Current Activities

EPA resumed excavation of contaminated properties in early March, but excavation was slow due
to inclement weather. EPA has managed to excavate 96 properties to date. They continue to obtain
signed access agreements on additional properties in the community and to screen those
properties.

On April 18, 2007, a meeting took place at the lola City Hall to discuss the best way to conduct a
blood-lead level screening in the community, mainly targeting children at or under the age of 72
months. The scope of the meeting was to establish how. when, and who would conduct the blood-
lead screening effort. There were 13 participants present at the meeting, which included EPA,
officials from the klansas Department of Health and Environment's Health and Lead Program,
Agency for Toxic Substances Registry, lola City Administrators, local school officials, lola Fire
Department, and Iccal health officials.

It was decided at the meeting that the screenings will take place at different locations on May 11-
12,2007. On May 11, the screenings will take place at various daycares and schools followed by
an open door screening that night. On May 12, the screenings will take place at the local fire
department.

Over the winter months, EPA continued to obtain access agreements from all residential properties
in the city limits. During that time, EPA gave a fact sheet and access agreement to all recognized
properties, either by contacting them by phone or by leaving them door to door.

The following represents the efforts of this removal action from the beginning (August 15, 2006),

which includes total homes accessed, number of homes screened, number of homes excavated,
number of homes denying access, and those EPA has not been able to contact at home.
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total access: 1650

total screened: 1560

total excavatzd: 96 (17 high-child impact)
total denied uccess: 61

total unable 1o contact: 878

Planned Removal Actions
Continue obtaining access agreements, screening, and conducting excavation at residential
properties in the city of [ola.

Estimated Costs *

Total To
Budgeted Date Remaining [% Remaining
Extramural Costs
[ERRS - Cleanup Contractor [$1,768,572.00]] $967,616.00 $800,956.00]  45.29%)
[RST/START [ $198.030.00] $157,905.00] $40,125.00 20.26%|
Intramural Costs
Total Site Costs $1,966,602.00(| $1,125,521.00|  $841,081.00 42.77%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.

Disposition of Wastes

Soil samples will be tested using the toxic characteristic leachate procedure (TCLP) to gain a
representative value (mg/kg) of all excavated soils acceptable for disposal. Excavated soil will be
transported to the Allen County Landfill, a Resource Conservation and Recovery Act (RCRA)
Subtitle D landfill, and used as cover. Any soils that exceed the TCLP determined limit of 5
micrograms per liter will be treated prior to transport to the landfill or disposed of at a RCRA
Subtitle C disposal facility.

www.epaosc.net/UnitedZincSite
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